
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 11/10/2014

ESTIMATE SUMMARY 15:40:43

CONTID: C19767         ESTIMATE NO: 0003 PROG 2005

PCN: 19767-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US285 SAFETY IMPROVEMENTS PERCENT TIME:

PROJECT NO: FSA2854-135                   

US285 SAFETY IMPROVEMENTS

NAME OF ROAD:  

PROJECT COUNTIES: JEFFERSON, REGION 1

CONTRACTOR:

INTERSTATE HIGHWAY CONSTRUCTION PAY PERIOD ENDING 11/10/2014 DATE TIME STARTED 07/07/2014

P. O. BOX 4356 DATE LET 05/22/2014 DATE WORK BEGAN 07/07/2014

 DATE AWARDED 06/04/2014 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/24/2014 DATE ACCEPTED

ENGLEWOOD CO 80155-4356             DATE NOTICE TO PROCEED 07/07/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 634,201.77 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 487,316.25 NON-PARTICIPATING 13,916.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

95.12

WORK DAYS

WORK DAYS

88.76%

71,309.28

13,916.00

13,916.00

13,916.00

$

$

$

$

0.00

562,892.49

562,892.49

0.00

562,892.49

-7,309.74

0.00

555,582.75

0.00

AMOUNT DUE 555,582.75 13,916.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 13,916.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

39.0 TIME ALLOW: 41

ORIG TIME ALLOW: 39
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PCN: 19767-BID    ESTIMATE RUN 11/10/2014

PROJECT: FSA2854-135                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:40:43

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0005 Removal of Wall 102.000

0.000

202-00160  
 

5,509.02102.000

0.00

102.000

SF  

54.01000

0010 Removal of Concrete Pavement 1,350.000

0.000

202-00210  
 

48,492.001,350.000

0.00

2,700.000

SY  

35.92000

0015 Removal of Asphalt Mat 386.000

0.000

202-00220  
 

2,759.90386.000

0.00

386.000

SY  

7.15000

0016 Rem Asphalt Mat (Planing) 2,559.000

0.000

202-00240  
 

21,316.472,559.000

0.00

3,121.000

SY  

8.33000

0020 Removal of Pavement Marking 4,013.000

0.000

202-00250  
 

9,149.644,013.000

0.00

4,013.000

SF  

2.28000

0025 Removal of Bridge Railing 36.000

0.000

202-00425  
 

2,353.3236.000

0.00

36.000

LF  

65.37000

0030 Removal of Ground Sign 1.000

0.000

202-00810  
 

50.001.000

0.00

3.000

EACH

50.00000

0034 Uncl Excav 109.000

0.000

203-00000  
 

4,930.07109.000

0.00

109.000

CY  

45.23000

0035 Blading 10.000

4.500

203-01500  
 

1,812.5014.500

562.50

14.500

HOUR

125.00000

0040 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

0.000

HOUR

150.00000

0045 Potholing 3.000

10.000

203-01597  
 

1,950.0013.000

1,500.00

13.000

HOUR

150.00000
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PCN: 19767-BID    ESTIMATE RUN 11/10/2014

PROJECT: FSA2854-135                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:40:43

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0050 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

0.000

HOUR

41.00000

0051 Filter Matl (CL B) 109.000

0.000

206-00520  
 

9,068.80109.000

0.00

109.000

CY  

83.20000

0055 Erosion Log (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

0.000

LF  

5.00000

0060 Aggregate Bag 30.000

0.000

208-00035  
 

150.0030.000

0.00

30.000

LF  

5.00000

0065 Concrete Washout Structure 5.000

0.000

208-00045  
 

2,500.005.000

0.00

5.000

EACH

500.00000

0070 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

41.00000

0075 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

150.00000

0080 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

225.00000

0085 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

0.000

HOUR

41.00000

0090 Erosion Control Supervisor 0.000

0.000

208-00205  
 

0.000.000

0.00

10.000

HOUR

41.00000

0095 Reset Ground Sign 4.000

0.000

210-00810  
 

1,020.004.000

0.00

4.000

EACH

255.00000
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PCN: 19767-BID    ESTIMATE RUN 11/10/2014

PROJECT: FSA2854-135                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:40:43

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0100 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

4.000

EACH

255.00000

0105 Drilling Hole 19.000

0.000

211-00100  
 

1,508.7919.000

0.00

19.000

LF  

79.41000

0110 Patch Existing Drill Hole 16.000

0.000

211-00150  
 

160.0016.000

0.00

16.000

EACH

10.00000

0115 Cement Grout (Voids) 5.000

0.000

211-02277  
 

2,402.655.000

0.00

5.000

CY  

480.53000

0120 Seeding (Native) 0.120

0.000

212-00006  
 

1,294.700.120

0.00

0.120

ACRE

10,789.20000

0125 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.000

ACRE

10,789.20000

0130 Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

0.000

ACRE

10,789.20000

0135 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

0.000

LB  

26.97000

0140 Soil Retention Blanket (Biodegradable Straw/Coconut) 572.000

0.000

216-00042  
 

3,083.08572.000

0.00

572.000

SY  

5.39000

0141 HMA (Patching) (Asph) 304.360

0.000

403-00720  
 

43,800.45304.360

0.00

343.000

TON 

143.91000

0145 Concrete Pavement (9 1/2 Inch) (Fast Track) 1,350.000

0.000

412-00952  
 

230,202.001,350.000

0.00

1,350.000

SY  

170.52000
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PCN: 19767-BID    ESTIMATE RUN 11/10/2014

PROJECT: FSA2854-135                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:40:43

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0146 Geotextile (Drain) (CL 2) 446.000

0.000

420-00113  
 

2,595.72446.000

0.00

446.000

SY  

5.82000

0149 Saw and Seal Br Joint 542.000

0.000

518-03000  
 

4,699.14542.000

0.00

542.000

LF  

8.67000

0150 Concrete Class D (Wall) 7.000

0.000

601-03050  
 

24,951.227.000

0.00

7.000

CY  

3,564.46000

0155 Concrete (Patching) 10.000

0.000

601-06150  
 

3,417.4010.000

0.00

10.000

SF  

341.74000

0160 Structural Concrete Coating 22.000

0.000

601-40300  
 

336.6022.000

0.00

22.000

SY  

15.30000

0165 Reinforcing Steel (Epoxy Coated) 291.000

0.000

602-00020  
 

320.10291.000

0.00

291.000

LB  

1.10000

0170 Bridge Rail Type 10R (Special) 36.000

0.000

606-11015  
 

10,848.6036.000

0.00

36.000

LF  

301.35000

0175 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

3.92000

0180 Curb Type 6 (Section M) Special 0.000

0.000

609-60900  
 

0.000.000

0.00

0.000

LF  

13.20000

0185 Delineator (Type I) 19.000

0.000

612-00001  
 

399.0019.000

0.00

19.000

EACH

21.00000

0190 Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

0.000

EACH

23.00000
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PCN: 19767-BID    ESTIMATE RUN 11/10/2014

PROJECT: FSA2854-135                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:40:43

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0195 Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

0.000

EACH

23.00000

0200 Sign Panel (Class I) 3.000

0.000

614-00011  
 

48.903.000

0.00

3.000

SF  

16.30000

0205 Sign Panel (Class II) 16.000

0.000

614-00012  
 

344.0016.000

0.00

16.000

SF  

21.50000

0210 Sign Panel (Class III) 40.000

0.000

614-00013  
 

1,040.0040.000

0.00

40.000

SF  

26.00000

0215 Sign Panel (Special) 80.000

0.000

614-00035  
 

2,000.0080.000

0.00

80.000

SF  

25.00000

0220 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase) 

9.000

0.000

614-01583  
 

2,439.009.000

0.00

9.000

EACH

271.00000

0225 Construction Surveying (Hourly) 0.000

0.000

625-00001  
 

0.000.000

0.00

0.000

HOUR

150.00000

0230 Mobilization 1.000

0.000

626-00000  
 

30,987.211.000

0.00

1.000

L S 

30,987.21000

0235 Epoxy Pavement Marking 22.000

14.000

627-00005  
 

11,833.2036.000

4,601.80

36.000

GAL 

328.70000

0240 Pavement Marking Paint (Low VOC Solvent Base) 44.000

0.000

627-00012  
 

4,152.2844.000

0.00

44.000

GAL 

94.37000

0245 Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

360.000

627-02010  
 

4,770.00360.000

4,770.00

360.000

SF  

13.25000
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PCN: 19767-BID    ESTIMATE RUN 11/10/2014

PROJECT: FSA2854-135                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:40:43

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0250 Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

130.000

627-30405  
 

2,481.70130.000

2,481.70

130.000

SF  

19.09000

0255 Flagging 780.750

0.000

630-00000  
 

15,615.00780.750

0.00

780.750

HOUR

20.00000

0260 Traffic Control Inspection 3.000

0.000

630-00007  
 

300.003.000

0.00

3.000

DAY 

100.00000

0265 Traffic Control Management 39.000

0.000

630-00012  
 

24,570.0039.000

0.00

39.000

DAY 

630.00000

0270 Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

0.000

EACH

500.00000

0275 Barricade (Type 3 M-A) (Temporary) 0.900

0.000

630-80335  
 

45.000.900

0.00

1.000

EACH

50.00000

0280 Construction Traffic Sign (Panel Size A) 2.700

0.000

630-80341  
 

135.002.700

0.00

3.000

EACH

50.00000

0285 Construction Traffic Sign (Panel Size B) 21.600

0.000

630-80342  
 

1,080.0021.600

0.00

24.000

EACH

50.00000

0290 Construction Traffic Sign (Panel Size C) 3.600

0.000

630-80343  
 

180.003.600

0.00

4.000

EACH

50.00000

0295 Portable Message Sign Panel 2.700

0.000

630-80355  
 

5,400.032.700

0.00

3.000

EACH

2,000.01000

0300 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.800

0.000

630-80358  
 

900.001.800

0.00

2.000

EACH

500.00000
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PCN: 19767-BID    ESTIMATE RUN 11/10/2014

PROJECT: FSA2854-135                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:40:43

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0305 Drum Channelizing Device 22.500

0.000

630-80360  
 

450.0022.500

0.00

25.000

EACH

20.00000

0310 Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

200.000

LF  

24.63000

0315 Traffic Cone 180.000

0.000

630-80380  
 

360.00180.000

0.00

300.000

EACH

2.00000

0320 Impact Attenuator (Temporary) 0.000

0.000

630-85011  
 

0.000.000

0.00

0.000

DAY 

1,000.00000

0325 Mobile Attenuator 34.000

0.000

630-85041  
 

9,180.0034.000

0.00

35.000

DAY 

270.00000

0330 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

4,699.140

F A 

1.00000

0335 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0340 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0345 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0355 Mobilization (w/o Autopay) 1.000

0.000

626-00100  
 

3,500.001.000

0.00

1.000

L S 

3,500.00000

CAT 562,892.4913,916.00634,201.77CURRENT AMT0200 $ $ $



CONTID: C19767         COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 19767-BID    ESTIMATE RUN 11/10/2014

PROJECT: FSA2854-135                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:40:43

CUMULATIVE
AMOUNT

CAT NO0400 0400 CONSTRUCTION ENGINEERING BID ITEMS 

0350 Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

0.000

EACH

1,500.01000

CAT 0.000.000.00CURRENT AMT0400 $ $ $

$ 562,892.4913,916.00$634,201.77$CURRENT AMTPROJECT TOTAL


